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EXHIBIT F 

 
SCHEDULE FOR SEDIMENT FIELD SAMPLING PLAN ACTIVITIES 
 

Activity Deadline (all days are calendar days) 

1. Submission of draft HASP to EPA Submitted 

2. Submission of draft CHASP to EPA Submitted 

3. Submission of revised CHASP to EPA if necessary  14 days after effective date of Order or receipt of EPA comments on draft 
CHASP, whichever is later 

4. Submission of draft QAPP to EPA Submitted 

5. Submission of revised QAPP to EPA if necessary Consistent with Paragraph 35 of Order 

6. Submission of Interlab Comparison Study (including 
evaluation of results) 

35 days after effective date of Order 

7. Commencement of Year 1 field activities – core 
sample collection and side-scan sonar survey 

Either: (a) 21 days from latest of: EPA approval of QAPP, EPA approval 
of CHASP, submission of Interlab Comparison Study, or obtaining of 
access agreement for use of docking area in TIP; or (b) upon obtaining 
Canal Corp. approval (e.g. Canal Work Permit) – whichever is later.  

8. Submission of Sub-bottom Profiling Test Work Plan 
and associated QAPP to EPA  

60 days from effective date of Order 

9.      Implementation and completion of sub-bottom 
profiling test 

In accordance with schedule in Sub-bottom Profiling Test Work Plan as 
approved or modified by EPA 

10. Completion of other Year 1 field activities, including 
core sample collection and side-scan sonar survey (but 
excluding investigation of land cut) 

November 1, 2002, or such later date as is agreed to by EPA and GE 
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Activity Deadline (all days are calendar days) 

11.    Completion of investigation of land cut following 
draining of canal  

December 31, 2002, subject to acceptable weather conditions, or such later 
date as is agreed to by EPA and GE 

12. Submission of Data Summary Report for Year 1 to 
EPA 

The later of:  (a) 90 days after completion of all Year 1 field activities 
(excluding investigation of land cut); or (b) 30 days after completion of all 
required data validation (if any) of Year 1 sample analytical results   

13.    Submission of revised Data Summary Report for Year 
1, if necessary 

Consistent with Paragraph 35 of Order 

14. Submission of Supplemental Field Sampling Plan 
(FSP) and associated updates to QAPP 

30 days after EPA approval of Data Summary Report for Year 1 

15. Commencement of Year 2 field activities – core 
sample collection, bathymetric survey, and 
supplemental sub-bottom profiling work (if necessary) 

The later of:  (a) 30 days after EPA approval of Supplemental FSP and 
associated updates to QAPP; or (b) the opening of the lock system 

16. Completion of Year 2 field activities, including core 
sample collection, bathymetric survey, and 
supplemental sub-bottom profiling work (if conducted)

October 31, 2003, or such later date as is agreed to by EPA and GE 

17. Submission of Data Summary Report for Year 2 to 
EPA 

The later of:  (a) 90 days after completion of all Year 2 field activities; or 
(b) 30 days after completion of all required data validation (if any) of Year 
2 sample analytical results  

18.    Submission of revised Data Summary Report for Year 
2, if necessary 

Consistent with Paragraph 35 of Order 

 
Note:  This schedule does not include the monthly progress reports required to be submitted during sediment field sampling activities under 
Paragraph 43 of Order. 


